### smartsheet ENGAGE / Track Your Key Initiatives with Project Portfolio Reporting



Robin Sherwood Senior Director of Product Management, Product

#SmartsheetENGAGE

Certain information set forth in this presentation may be "forward-looking information." Except for statements of historical fact, information contained herein may constitute forward-looking statements. Forward-looking statements are not guarantees of future performance and undue reliance should not be placed on them. Such forward-looking statements necessarily involve known and unknown risks and uncertainties, many of which are and will be described in Smartsheet's filings with the US Securities and Exchange Commission, and these risks and uncertainties may cause actual performance and financial results in future periods to differ materially from any projections of future performance or results expressed or implied by such forward-looking statements. Although forward-looking statements contained herein are based upon what Smartsheet management believes are reasonable assumptions, there can be no assurance that forward-looking statements. Smartsheet undertakes no obligation to update forward-looking statements except as required by law.

Smartsheet is a registered trademark of Smartsheet Inc. The names and logos of actual companies and products used in this presentation are the trademarks of their respective owners and no endorsement or affiliation is implied by their use.



### What is Your Portfolio Of?















Photo Credits - <u>Dave Catchpole</u> BT ArtBox celebrating 25 years of ChildLine Attribution 2.0 Generic (CC BY 2.0)



A good process will be based on data that people enter naturally to do their jobs, not on the data that the project management office forces them to enter to support the PMO's reporting and tracking needs.

Photo Credit Bruce Fingerhood

SPEED

LIMIT

NEXT GAS

179

MILES

## What Step in What Lifecycle?








## Who is Reviewing the Portfolio

- What information do decision makers need?
- Should we start it?
  - How much will it cost
  - How long will it take?
  - How does it compare to the other options we have?
- Can we help it?
- Should we kill it?
- Or just where are we at?



## Goals


- Create portfolio views
   relevant to your business
- Learn how to do it in Smartsheet
- Scale/automate the process
- Preview new features that will expand your options






### **Start with the Dashboard** Fake it til you make it!








#### IT PMO Scorecard

Primary	Project Status	Project Stage	Status Headline	YTD Actual	YTD Budget	YTD Variance	Start Date	End Date	Du	S	M 1	Jul T W	FS	s s	М	Jul T W	F	s s	М	Jul 15 T W T
Grand Total	35			\$25,688,773	\$34,510,958	-26%														
Application Developm	7			\$4,847,901	\$9,304,202	-48%														
Cost Savings	1			\$493,200	\$646,000	-24%														
Wind Energy Farm	•	Approved	Project is currently on tra	\$493,200	\$646,000	-24%	07/04/18	10/09/18	02/											
Growth	1			\$2,217,000	\$3,781,000	-41%														
Oracle 12c Update	•	Live	Project is currently on tra	\$2,217,000	\$3,781,000	-41%	07/04/18	04/06/19	04/											
Innovation	1			\$58,101	\$285,201	-80%														
Program Interface for S	•	Live		\$58,101	\$285,201	-80%	08/06/18	12/13/19	09/											
										-										

## **Prototype Your Dashboard**

Dashboard





## **Use Dummy Data**

smartsheet	Booth	۹					? Help 📮 Notificat	tions 🧃
Home I	Personal Portal Dash	board Prototype	ashboard Metrics $ imes$	Selection Scorecard	IT PMO Scorecard	Customer ER Sheet	ER Counts ···· +	
le Alerts & Ac	tions Forms							32 Share
<b>₽</b> 5 €	E Grid View • Y Filter	≣   ↔   →   ■   Arial   •   10	• B I U S 🗞	• <u>A</u> • =• => 2	2 4 🖽 🖉 🖉	Ξ = = □; Σ - \$ -	· % • .0 .00	,
	<i>i</i> Primary Column	Category	Remaining Work	Baseline Work	Actual Work	Planned Work		[
1			Q1	Q2	Q3	Q4		
2	Run	50	10		30			- 11
3	Grow	30	50	50	30	10		- 11
4	Transform	20	20	15	5			- 11
5								
6	Finance	\$705,000						- 11
7	HR	\$325,000	2069	2103	745	2814		
8	IT	\$260,000						
9	Marketing	\$990,000						
10	Operations	\$800,000						
11								
12								
13								
14								
15								
16								
17								
18								
19								

### **Upgrade to a "Metric Sheet"** Utilize Cross-sheet Formulas

Primary Column	Remaining	Comlpete	Unpointed	In Progress	In Review	Ready For Test	In Test	Column8
		Completed	Un Pointed	In Progress	In Review	Ready for Test	In Test	
Sprint 7		43	4 <	0 <	0 <	0	0	
Sprint 8		47 🗸	9 <	0 <	0 <	0	0	
Sprint 9		62	4 <	0 <	0 <	0	0	
Sprint 10		=SUMIFS({Si	tory Points}, {T	ype}, "Story",	{Status}, "Co	mplete", {Sprint},	[Primary	Column]5)
Sprint Backlog	56		1 <					
Project Backlog	83		2					
Total Remaining	199							




## Integrations

- Web Data Connector
- Web content widget

Microsoft Power BI

- Power BI
- Tableau



# Insights

Fake it 'til you make it!

#### Practices

- Start with a Dashboard and a Sheet
- Layout major components quickly
- The dashboard guides your templates

### **Key Learnings**

- Simple is better
- Colors are lost when you change data sources, save that for later
- Leverage Cross sheet formulas



# Map to your real data

8· B 1 以 5 点· 点· / E· 示 & う

Start Date Due Date Budget

07/31/17 08/01/17 \$5,000


08/14/17 08/21/17 \$65,000

Status Assigned To

Complete | Elizabeth Bennet

plete Eszabeth Bennet

## Where will data live?



**Metric Sheets** 



## **Example 1** Dual Entry




	MBFCORP dry run	۹			Help	۲
•	Home Dashboard Prototype	Dashboard Metrics Backlog	▼ IT Portfolio Scorecard × +			
File	Alerts & Actions Forms				22	Share
B	🖶 🕤 📬 🎬 Card View 🔻 🏹 Filte	er ﷺ Level 1 ▼ 🛄 View by Stage ▼	<b>=</b>		□ •	¢ ^
Unc	Research (3)	Requirements & Design (4)	Dev+QA (2)	Deployed to Production (1)	Launched to Customers (2)	Q
Uncategorized (0)	Gantt Zoom Proj-0004 Large (7-15 wks) ••••••• ••••••• ••••••• ••••••• ••••••	Conditional Form Field support Proj-0012 Large (7-15 wks) ••••••••••••••••••••••••••••••••••••	UX Refresh Phase 3 - Navigation ProjectID Proj-0010 Size XL (14+ wks) Customer Value COE I I I I I I Add Subtask Sheet Summary Formula Support	Sheet Summary (EAP) ProjectID Proj-0007 Size XL (14+ wks) Customer Value CUS LOE i i i i i i Add Subtask	Multi-Assignee/Multi-Contact Proj-0008 XL (14+ wks) ***** ***** Iframe Widget Proj-0001 Small (1day-2 wks) ***** *****	0 29 247 2
52	Localization: Korean, Simplified Chinese, Traditi Proj-0006 Med (2-8 wks) •••••• • † † † † †	Date Column format enhancements Proj-0005 Med (2-8 wks) ***** ***** Sheet Summary Panel Support Proj-0011 Med (2-8 wks)	Proj-0009 Med (2-8 wks) •••••• ••••••		+	

Dual entry sheet

**Project Sheets** 

#### **Portfolio Sheet**





	۹			Hel	p 🖞 Notifications	
A Home CIO Dashboard Consulting Pipeline	Retail Store Operations Dashboard	IT Request Management	IT PMO Scorecard	Order Pipeline	Jira Tasks 🛛 …	+
Create New - Import -	🗖 1 - Dual Entry					?
★ Favorites	Actions	Sharing	Owner	0 🗔	Sharing Workspace Shared T	ō
<ul> <li>Dashboards/Portals</li> <li>Sheets (36)</li> </ul>	□ ☆ □ Backlog	Workspace	Robin Sherw		Robin Sherw Owner	ood
▼ 🤔 Workspaces	📄 🏫 📮 IT Portfolio Scorecard	Workspace	Robin Sherw	vood 57 r		
2Robin's Demo Account - Accelerator for IT						
(2) MBF_StartHere (2)						
MBF Partner Integrations						
▶ 🤔 !MBF Smartsheet (1)						
IMBF Smartsheet Solution Center						
Analyst Demo						
2 Human Resources						
▼ 😃 IT & Operations						
I - Demo Reports						
1 - Dual Entry (2)						
2 - Summary Row Demo						
3 - Master Sheet Report						
4 - Profile Report						
Application Development (1)						
API & Webhooks						
Core						
Internationa						

	M	BF	C		run Q				? Help	Notifications	۲
A Horr	10		CIC	O Dashboard	Consulting Pipeline Retail Store	Operations Dashboard	IT Request Management	T PMO Scorecard	Order Pipeline	Backlog × ····	+
File Al	lerts	& A	ctio	ns Forms	_					22.3	Share
8 🖶	t	¢	ł	⊞ Grid View •	7/     Filter Off ▼     Ξ ◆     →Ξ     Arial ▼     10 ▼	в I U S 🗞	• <u>A</u> • =• == 2 = = <b>m</b>	🤌 🥔 🖾 🖅 🦷	Σ = \$ = % 9	.0 <sub>4</sub> .00	^
	0		i	ProjectID	Backlog Item Name	Stage	Description	Size	Project Tweet		
1				Proj-0001	Iframe Widget	Launched to Custome	Allow select web content to be embe	Small (1day-2 wks)			0
2		Q		Proj-0002	Column Header Help/tool tip	Research	Add subdialogue - edit column prope	Small (1day-2 wks)			
3	U			Proj-0003	Activity Log API Change	Requirements & Desi	Update errors, instructional message	Small (1day-2 wks)			2
4				Proj-0004	Gantt Zoom	Research	Support for zooming into sub-day tas	Large (7-15 wks)			8
5		L,		Proj-0005	Date Column format enhancements	Requirements & Desi	Set additional format options in the c	Med (2-8 wks)			
6				Proj-0006	Localization: Korean, Simplified Chinese	Research	Additional app and help support	Med (2-8 wks)			≓∕≂
7		Q		Proj-0007	Sheet Summary (EAP)	Deployed to Production	Preview release of data only	XL (14+ wks)			
8				Proj-0008	Multi-Assignee/Multi-Contact	Launched to Custome	Multi-select contact columns across	XL (14+ wks)			
9				Proj-0009	Sheet Summary Formula Support	Dev+QA	Summary/Grid Formulas with Cross	Med (2-8 wks)			
10	U			Proj-0010	UX Refresh Phase 3 - Navigation	Dev+QA	Left navigation and direct links	XL (14+ wks)			
11	U	Q		Proj-0011	Sheet Summary Panel Support	Requirements & Desi	Summary info in slideout panel	Med (2-8 wks)			
12				Proj-0012	Conditional Form Field support	Requirements & Desi	Display form fields based on answer	Large (7-15 wks)			
13											
14											
15											
16											
17											
18											
19											
20											
21 5.7											

	ME	BFC	ORP dry	run	۹				? Help	Notifications	۲
A Hom	₽	C	IO Dashboard	Consulting Pipeline	Retail Store	Operations Dashboard	IT Request Management	IT PMO Scorecard	Order Pipeline	Backlog × ····	+
File Ale	erts	& Acti	ions Forms							22.3	Share
8 🖶	¢	¢,	Grid View •			Arial • 10 • B I		a f 🎟 🛃 d			^
		<b>.</b> i	ProjectID	Backlog Item Name		Stage	Description	Size	Project Tweet		
4			Proj-0004	Gantt Zoom		Research	Support for zooming into sub-day tas	¥ Large (7-15 wks)			0
7		Q	Proj-0007	Sheet Summary (EAP)		Deployed to Production	Preview release of data only	XL (14+ wks)			
8			Proj-0008	Multi-Assignee/Multi-Contac	t	Launched to Custome	Multi-select contact columns across	XL (14+ wks)			⊳?
10	U		Proj-0010	UX Refresh Phase 3 - Navig	ation	Dev+QA	Left navigation and direct links	XL (14+ wks)			0
12			Proj-0012	Conditional Form Field supp	ort	Requirements & Desi	Display form fields based on answer	Large (7-15 wks)			
13											≓∕≂
14											
15											
16											
17											
18											
19											
20											
21											
22											
23											
24											
25											
26											
27											
28	-										

	ИB		lry run		Q						Help	p 🖞 Notifications 🌘	
A Home	•	CIO Dashboard	Consulting	Pipeline	Retail Store	e Operations	Dashboard	IT Request Mana	gement	IT PMO Scorecard	Order Pipeline	- Backlog × ··· -	+
File Ale	erts & /	Actions Forms										<u>21</u> Sha	are
8 🖶	<b>•</b> c	Grid View	v • 🔻 Ready For	Dev Tracker •	≣⊷ ∓≣	Arial • 10	• в І	<u>U</u> <del>S</del> 🗞 • A	• =• =• .	2 🕆 🎟 🚄 🖉	? 🖬 🖶 📫 🚥		^
	0 🗆	i ProjectID	Backlog Item Na	ame		Stage		Description		Size	Project Tweet		
4		Proj-0004	Gantt Zoom			Research		Support for zooming i	nto sub-day tas	¥ Large (7-15 wks)			U
7		Insert 5 Rows Ab	oove (Ctrl + I)	ry (EAP)		Deployed	to Productio	Preview release of da	ta only	XL (14+ wks)			
8		Insert 5 Rows Be		Multi-Contac	rt 🛛	Launched	to Custome	Multi-select contact co	olumns across	XL (14+ wks)			2
10		Cut (第 + X)		nase 3 - Navig	gation	Dev+QA		Left navigation and di	rect links	XL (14+ wks)			8
12		Copy (೫ + C)		rm Field supp	port	Requirem	ents & Desi	Display form fields ba	sed on answer	Large (7-15 wks)			
13		Paste (% + V)											≞ <b>∕</b> ≂
14		rasie (m + v)											
15		Delete											
16	₽.	Sort Rows											
17		Lock											
18	$\frown$	Move to Another	Sheet										
19		Copy to Another	Sheet										
20	Ŧ	View Row in Car	d View										
21	ເບ	Attachments											
22	-	Comments											
23		Set Reminder											
24													
25		Send											
26	2	Send Update Re	quest										
27		Properties										COUNT: 25	

💸 MB	FCORP	dry run Q					G	Help 🖞 Notificatio	ns 👔
A Home	Dashboard Pro	ototype Dashboard Metrics Backlo	g 🔻 IT Port	folio Scorecard × 🛨					
File Alerts &	Actions Forms							E	1 Share
8 🖶 🕤	C Grid View	w ▼ <b>Filter</b> ≡ + + = Arial * 10 * B	I <u>U</u> S &	<u>A * = * = 2 7</u>	🖉 🥔 🖬 🗄 🖞	∑ v	\$ * %	9 .0 <sub>0</sub> .00 <u>0</u>	^
0 •	i ProjectID	Backlog Item Name	Stage	Description	Size	Custo Value	LOE	Project Tweet	
	Proj-0004	Gantt Zoom	Research	Support for zooming into sub-day tas	Large (7-15 wks)		****		
2	Proj-0004 Proj-0007	Sheet Summary (EAP)	Deployed to P	Preview release of data only	XL (14+ wks)	•••••			6
3	Proj-0008	Multi-Assignee/Multi-Contact	Launched to C		XL (14+ wks)	*****	****		≝ <b>∕</b> ≂
4	Proj-0010	UX Refresh Phase 3 - Navigation	Dev+QA	Left navigation and direct links	XL (14+ wks)	*****	****		=v:
5	Proj-0012	Conditional Form Field support	Requirements	Display form fields based on answer	Large (7-15 wks)	*****			I
6	Proj-0001	Iframe Widget	Launched to C	Allow select web content to be embe	Small (1day-2 wks)	****	1111		_
7	Proj-0002	Column Header Help/tool tip	Research	Add subdialogue - edit column prope	Small (1day-2 wks)	*****	****		
8	Proj-0003	Activity Log API Change	Requirements	Update errors, instructional message	Small (1day-2 wks)		1111		
9	Proj-0005	Date Column format enhancements	Requirements	Set additional format options in the c	Med (2-8 wks)	****	****		
10	Proj-0006	Localization: Korean, Simplified Chinese	Research	Additional app and help support	Med (2-8 wks)	*****	****		
11	Proj-0009	Sheet Summary Formula Support	Dev+QA	Summary/Grid Formulas with Cross	Med (2-8 wks)	*****	****		
12	Proj-0011	Sheet Summary Panel Support	Requirements	Summary info in slideout panel	Med (2-8 wks)	*****			
13									
14									
15									
16									
17									
18									
52									

	MBFCORP dry run	۹			Help	۲
•	Home Dashboard Prototype	Dashboard Metrics Backlog	▼ IT Portfolio Scorecard × +			
File	Alerts & Actions Forms				22	Share
B	🖶 🕤 📬 🎬 Card View 🔻 🏹 Filte	er ﷺ Level 1 ▼ 🛄 View by Stage ▼	<b>=</b>		□ •	¢ ^
Unc	Research (3)	Requirements & Design (4)	Dev+QA (2)	Deployed to Production (1)	Launched to Customers (2)	Q
Uncategorized (0)	Gantt Zoom Proj-0004 Large (7-15 wks) ••••••• ••••••• ••••••• ••••••• ••••••	Conditional Form Field support Proj-0012 Large (7-15 wks) ••••••••••••••••••••••••••••••••••••	UX Refresh Phase 3 - Navigation ProjectID Proj-0010 Size XL (14+ wks) Customer Value COE I I I I I I Add Subtask Sheet Summary Formula Support	Sheet Summary (EAP) ProjectID Proj-0007 Size XL (14+ wks) Customer Value CUS LOE i i i i i i Add Subtask	Multi-Assignee/Multi-Contact Proj-0008 XL (14+ wks) ***** ***** Iframe Widget Proj-0001 Small (1day-2 wks) ***** *****	0 29 247 2
52	Localization: Korean, Simplified Chinese, Traditi Proj-0006 Med (2-8 wks) •••••• • † † † † †	Date Column format enhancements Proj-0005 Med (2-8 wks) ***** ***** Sheet Summary Panel Support Proj-0011 Med (2-8 wks)	Proj-0009 Med (2-8 wks) •••••• ••••••		+	

## **Use a Sheet!**

#### Pros

- Easy to create, flexible
- Leverage views, formulas, dependencies
- Saved filters
- Conditional formatting
- Setup reminders/updates and notifications

#### Cons

- Dual entry in multiple sheets
- Layout may be overwhelming
- May not be able to sort
- May not want to share all the details



### Summary Row Reports

the BE MAY ON THE PARTY IN THE CONTRACT OF THE PARTY IN THE PARTY INTO THE P

lant and Propage Journe Sonty/ This may Meaner sont? Black and " Dark State State State State

The set

- 82

Consist Management France Human Antonness Angert Management Sales Other






SOTO-

	ME		run	۹				0	Help 📌 Notifications	۲
🔒 Hon	ne	Dashboard Protot	ype Dashboard Metrics	Backlog IT	Portfolio Scorecard A	Zure Migration - Pi	roject Plan 🔻 Pro	ject Score Card $\times$ ••	• +	
File									22	Share
8 🖶	•	ে 🖽 Grid View 🔻	🛾 Report Builder C 🖉							^
	0	Sheet Name	Primary	Project Owner	Category	Budget Health	Project Status	Start Date	End Date	3
1		Project 4	Marketo Plan migration	Robin Sherwood	Application Maintenanc	+	•	09/19/18	09/19/18	
2		Project 1	Exchange Upgrage	Phillip Gockel	Application Maintenanc	÷	•	09/19/18	09/19/18	
3		Project 2	Jira Cloud Deployment	Alex Ebright	Operations	*	•	09/19/18	09/19/18	
4		Project 3	Service Now Roll-out	Alex Ebright	IT Services	*	•	09/19/18	09/19/18	
5										
6										
7										
8										U
9										
10										
11										
12										
13										
14										
15										
16										
17										
10										
20										
K.2										

### Summary Row Reports





MBFC	ORP dry run	۹										? Help	Notificat	tions	۲
🔒 Home 🛛 D	ashboard Prototype	Dashboard Metrics Backlog	IT Portfoli	o Scorecard	- Azure	Migrati	on - Proj	ect Plar	n ×	ISO2700	1 Complian	ce Checklist	t (Example)	+	
File Alerts & Acti	ons Forms													🔏 Sh	hare
🖹 🖶 🍗 🔿	🔁 Gantt View 🔹 🍸	Filter = Arial • 10 • B	I U S 🗞	• A •	≣• = ♪	5	<b>III</b> 👱	0		••••			Q	<b>₹</b> 0	-
0 🗖 i	Pregress	Task Name	Owner	Start Date	End Date	Trend	S M	Sep 1 T W		SSN	Sep 23 / T   W   1		Sep 30 3 M T W		Q
		i 💌												×	0
1		• Summary													
14	0.111	Azure Migration	Robin Sherwoo	00/10/10	10/04/40	<u> </u>									
15		Plan Build Team	Alou Ebricht	09/19/18	10/04/18	•									0
16	100%	Develop Deployment Plan	Alex Ebright	09/26/18 10/01/18	09/28/18	<b>_</b>							-	_	<b>=</b> ∕⊽;=
17	50%	Determine Budget	Alex Ebright	10/04/18	10/03/18								1		=v:
18	50%	Get Exec Sponsor	Kit Unger	10/04/18	10/04/18	_								- 1	
20	100%	Kickoff Meeting	Kit Unger	09/19/18	09/19/18				1						
		- Assess	Rit Oligei	09/20/18	10/03/18	_						_		de la	
21	100%	Network Infrastructure	Steve Brown	09/20/18	09/24/18										
22	100%	Application Inventory		09/25/18	09/26/18									"	
23	100%	Sign-up requirements	Steve Brown	09/27/18	10/01/18										
25	100%	IT Controls in cloud app	Steve Brown	09/25/18	09/25/18	-					<u> </u>				
26	25%	Migration Toolkit	Steve Brown	09/26/18	09/28/18	•					1				
27	25%	Browser Needs	Steve Brown	10/02/18	10/02/18	<b>•</b>									
28	25%	Hardware needs	Steve Brown	10/03/18	10/03/18								1		
29	0%	- Remediate		09/27/18	12/14/18	-									
30	0%	[enter issue to address]	Daniel Medved	09/27/18	10/15/18	-									
31	0%	[enter issue to address]	Daniel Medved	10/16/18	11/15/18	-									
52	0%	lenter iccue to address!	Daniel Medved	11/16/19	10/1//18	_									

		MBF	CORP dry ru	۱			Q													•	Help	p 🖣	Notification	s 🧃	
A	Hom	e	Dashboard Prototype	e D	ashboard	Metrics	Bac	klog	IT P	Portfoli	o Scorecard	▼ Azur	e Migrat	ion - Pr	oject l	Plan	×	1802700	1 Comp	liance	Checkli	ist (Exam	iple) ·	+	
File	Ale	erts & Ac	tions Forms	ins Forms																			2	Share	ə
B	8	<b>5</b> c	🔁 Gantt View 🔹	<b>∀</b> Filter	≡⊷ ⇒≡	Arial *	10 -	B I	<u>U</u> 4	5 ð	• A •	≣∗⊒∂	<u>۶</u> ۲	<b>III</b> 🧧	ê		+	••••				Q	0 7	۰ ۵	^
		0 🗖	i Pregress	Task I	Name			Ow	ner		Start Date	End Date	Trend	8	S M T	ep 16 ע א		S S N	Sep 4 T V		FS		Sep 30 T   W   T	F	Ţ
							i	•												•				×	
	1			🗖 Su	mmary																				0
	2		Project Name	/	Azure Migr	ration																a se		E	<b>_?</b>
	3		Project Owner	I	Robin Sherv	wood	Proj	ect Nam	e	Proje	ct Owner	Category			Obje	ective			Path	to Gr	een	Due date	e		
	4		Department	1	Application	Developme			_																8
	5		Objective		Migration fro	orn AWS to	Az Azu	re Migra	tion	Robir	n Sherwood	Applicatio	on Deve	lopme	Migr	ration	from	AWS to				03/06/17	7	=	4-
	6		Output	)	XVC-01 on	Azure			4	=Tas	10														
	7		Success Metric		Migration Co	ompleted or	٦T		12	<u>– 185</u>														Į į	
	8 💌		Path To Green																						
	9		Start Date	7	7/15/18																				
1	10		End Date	1	10/13/18																				
1	11		Project Status	(	Green																				
1	12		Status Headline																						
1	13		Executive Comme	ni																					
1	14			Azı	ure Migratio	on		Rob	oin She	rwoo															
1	15		949	6 – Pla	in						09/19/18	10/04/18	•											•	
1	16		1009	6 E	Build Team			Ale	x Ebrig	ght	09/26/18	09/28/18													
1	7		100	6 [	Develop De	ployment Pl	lan	Ale	x Ebrig	ght	10/01/18	10/03/18	-									+	<b></b>		
1	8		509	6 [	Determine E	Budget		Ale	x Ebrig	ght	10/04/18	10/04/18	-										-	•	
1	19		509	6 (	Get Exec S	Sponsor		Kit	Unger																
53	20		1009	6 I	Kickoff Me	eting		Kit	Unger		09/19/18	09/19/18		_											

	ME		run	۹				0	Help PNotifications	۲
🔒 Hor	ne	Dashboard Protot	ype Dashboard Metrics	Backlog IT	Portfolio Scorecard A	zure Migration - Pr	roject Plan 🔻 Pro	ject Score Card $\times$ ···	• +	
File									22	Share
8 🖶	•	ে 🖽 Grid View 🔻	🛾 Report Builder C 🖉							^
	0	Sheet Name	Primary	Project Owner	Category	Budget Health	Project Status	Start Date	End Date	3
1		Project 4	Marketo Plan migration	Robin Sherwood	Application Maintenanc	+	•	09/19/18	09/19/18	
2		Project 1	Exchange Upgrage	Phillip Gockel	Application Maintenanc	+	•	09/19/18	09/19/18	
3		Project 2	Jira Cloud Deployment	Alex Ebright	Operations	*		09/19/18	09/19/18	
4		Project 3	Service Now Roll-out	Alex Ebright	IT Services	*	•	09/19/18	09/19/18	
5										
6										
7										
8										
9										
10										
11										
12										
13										
14										
16										
17										
18										
19										
20										
<u>к</u> я										

## **Summary Rows and Reports**

#### Pros

- Formulas for aggregation
- Columns selection & order
- Sorting in the report
- Embeddable in dashboards
- Publish only report data

### Cons

- No card view
- No dependencies
- No independent formatting
- No editing values from reports



### Master Sheet Reports

Contemporate Compart Management Despet Management Sales Other


> smartsheet ENGAGE

MS PROCE

MBF (	CORP Azure	۵						<b>?</b> H	lelp		
A Home	Dashboard Prototype Dashboard	rd Metrics	Backlog I	r Portfolio Score	ecard 🗸 C	ell Link Summary	Sheet for Standard	IT Projects × ···· +			
File Alerts & Actions Forms											
🔒 🖶 ち ぐ	Grid View ▼      Filter     Filter	Arial • 10 •	<b>B</b> <i>I</i> <u>∪</u>	<del>S</del> 🗞 • A	• =• =	🎝 🕆 🎟 🚄	c 🖬 🗄 🖷	Σ • \$ • % •	.0, .00,	^	
	i Project Name	Project Status	Project Stage	YTD Actual	YTD Budget	Department	Output	Success Metric	Objective Proje	ec 🖵 De	
1	Summary									0	
46	Salesforce Connect		Live	\$8,000	\$15,000	Applications Deve	Live System	On time go live	Sync Salesforce Sar	0	
47	EXP03 Upgrade		Live	\$3,000	\$5,500	Application Maint	Live System	On time go live	Upgrade EXP0: Sar	№	
48	2017 Strategic Plan		Live	\$350	\$500	Strategic Planning	2017 plan	2017 plan signed off by	Build IT Roadm∢ Sar	8	
49	Azure Migration		Live	¢10,000	\$10,000	Application Devel	XVC-01 on Azure	Migration Completed on	Migration from 🗸 Sar	-1-	
50	SMT04	Link in from	: Azure Migra	tion0,000∢	\$60,000	Applications Deve	Live SMT system	On time go live	Accept Card Pa Sar	⊒∕≂	
51	Office 365 Migration		Live	\$90,000	\$125,000	Application Mainte	All users live on (	On time go live	Move from Offic Sar		
52	Office 365 Security Plan		Live	\$4,000	\$15,000	Strategic Planning	Security review d	Security document revie	Security review Sar		
53	SWIFT-01		Live	\$0 •	\$0 <	Applications Deve	SWIFT implemen	On time go live	Implement SWI Sar		
54	Oracle 12c Migration		Live	\$4,500	\$5,000	Business Intellige	Database Migrate	On time completion	Upgrade Prod [∢ Sar		
55	PCI Audit		Live	\$4,000	\$4,500	Security & Compl	Success completion	On time completion of a	Conduct PCI At Sar		
56	SOX Compliance		Approved	<b>\$</b> 0 •	\$0 <	Security & Compl	Compliance done	On time completion	Complete SOX < Sar		
57	Skype Rollout		In Progress	\$40,000	\$90,000	Mkt 🔹	TBD	TBD	<ul> <li>Available to ev€</li> <li>Raji</li> </ul>		
58	Office 365 Optimization		Live	\$6,000	\$5,000	Applications Deve	Live Office 365 S	On time completion	Optimize Office Sar		
59	SAP Upgrade		Approved	\$6,000	\$18,000	Applications Deve	Live System	On time completion	Streamline suple Sar		
60	Service Now	•	Live	\$64,000	\$50,000	Application Maint	Live System	On time completion	Upgrade to Gal  Sar		
61	Cloud Migration Strategy	•	Live	\$4,000	\$3,000	Strategic Planning	Strategy Docume	Strategy Document Sigr	Build Cloud Mic Sar		
62	DB Optimization		Live	\$10,000	\$7,000	Business Intellige	DB Optimized	Response times reduce	Reduce respon < Sar		
63	OneDrive rollout		Live	\$45,000	\$107,500	IT operations	OneDrive Busine	TBD	Retire SharePo Sar		
64	Office 365 Skye Integration		Live	\$2,000	\$7,500	Application Maint	Live System	On time completion	Implement Sky⊧ Sar		

### Master Sheet Reports







MBFCORP	Azure Q		🛿 Help 📌 Notifications 🛞
A Home Dashboard Pro	totype Dashboard Metrics Backlog IT Portfolio Se	orecard Azure Migration - Project Plan    Azure Migration × ···	• +
File Alerts & Actions Forms			32 Share
🖹 🖶 🕤 💣 🆽 Grid View	w • 🖓 Filter 🗐 • 🗐 Arial • 8 • 🖪 I 📙 😌 🗞 • 🖉	· ≡·⇒ & ₽ ⊞ ┛ ₽ ⊑ ₽ ⊑ Σ·\$·%	• .0, .00, ^
₪ 🗬 i At Stat	us Task Name	Status Headline Start Date End Date Done Risk Level	Path To Green Assigned
			0
1	Summary	A	
2 💌 🕕 🗮 🔔 🗌	Project Name	Azure Migration	
3	Project Own	Sarfraz Ali Link out to: Cell Link Summary Sheet for Sta	andard IT Projects
4	Department	Application L ppment A	
5	Objective	Migration from A b Azu A	≞∕≂
6	Output	XVC-01 on Azure A	
7	Success Metric	Migration Completed on Til A	
8	Path To Green	A	
9	Due Date	03/06/17 A	
10	Start Date		
11	End Date		
12	Project Stage	Live A	
13	Budget Plan	\$10,000.00 A	
14	Budget Actual	A	
15	Project Status	Green A	
16	Status Headline	A	
17	Executive Comments	A	
18	Task Name	Status Start Date End Date Done? Risk Level	Path To Green Assign
19 Gree	- Azure Migration	-	
	- Planning		< <ente< th=""></ente<>

📣 MBF	CORP Azure	۵						<b>?</b> H	lelp 🗜Notifica	tions 🍈
A Home	Dashboard Prototype Dashboar	rd Metrics	Backlog IT	Portfolio Scored	card 🔻 C	ell Link Summary	Sheet for Standard	IT Projects × ···· +		
File Alerts & A	ctions Forms									32 Share
日 日 つ ぐ	Grid View ▼      Filter     Filter	Arial • 10 •	<b>B</b> <i>I</i> <u>∪</u>	<del>S</del> 🗞 • A	• =• ==	1 🕆 🖽 💆	c 🖬 🗄 🖷	Σ • \$ • % •	.0, .00,	^
0	i Project Name	Project Status	Project Stage	YTD Actual	YTD Budget	Department	Output	Success Metric	Objective	Projec 🗔
1	Summary									Q
46	Salesforce Connect	•	Live	\$8,000	\$15,000	Applications Deve	Live System	On time go live	Sync Salesforce	Sar
47	EXP03 Upgrade		Live	\$3,000	\$5,500 <	Application Maint	Live System	On time go live	Upgrade EXP0:	Sar
48	2017 Strategic Plan	•	Live	\$350	\$500 <	Strategic Planning	2017 plan	2017 plan signed off by	Build IT Roadm	Sar 🔇
49	Azure Migration	• •	Live	\$10,000	\$10,000 <	Application Devel	XVC-01 on Azure	Migration Completed on	Migration from	Sar ≝∿≂
50	SMT04	• •	Live	\$30,000	\$60,000 <	Applications Deve	Live SMT system	On time go live	Accept Card Pa	Sar
51	Office 365 Migration		Live	\$90,000	\$125,000 <	Application Mainte	All users live on (	On time go live	Move from Offic	Sar 🗊
52	Office 365 Security Plan	•	Live	\$4,000	\$15,000 <	Strategic Planning	Security review d	Security document revie	Security review	Sar
53	SWIFT-01	•	Live	\$0 <	\$0 <	Applications Deve	SWIFT implemen	On time go live	Implement SWI	Sar
54	Oracle 12c Migration	•	Live	\$4,500	\$5,000 <	Business Intellige	Database Migrate	On time completion	Upgrade Prod [	Sar
55	PCI Audit	•	Live	\$4,000	\$4,500	Security & Compl	Success completi	On time completion of a	Conduct PCI A	Sar
56	SOX Compliance	•	Approved	\$0 <	\$0 <	Security & Compl	Compliance done	On time completion	Complete SOX	Sar
57	Skype Rollout	•	In Progress	\$40,000	\$90,000 <	Mkt	TBD	TBD	Available to eve	Raji
58	Office 365 Optimization	•	Live	\$6,000	\$5,000 <	Applications Deve	Live Office 365 S	On time completion	Optimize Office	Sar
59	SAP Upgrade	•	Approved	\$6,000	\$18,000	Applications Deve	Live System	On time completion	Streamline sup	Sar
60	Service Now	•	Live	\$64,000	\$50,000 <	Application Maint	Live System	On time completion	Upgrade to Gal	Sar
61	Cloud Migration Strategy		Live	\$4,000	\$3,000	Strategic Planning	Strategy Docume	Strategy Document Sigr	Build Cloud Mig	Sar
62	DB Optimization	•	Live	\$10,000	\$7,000	Business Intellige	DB Optimized	Response times reduce	Reduce respon	Sar
63	OneDrive rollout	•	Live	\$45,000	\$107,500	IT operations	OneDrive Busine	TBD	Retire SharePo	Sar
64	Office 365 Skye Integration	•	Live	\$2,000	\$7,500 <	Application Maint	Live System	On time completion	Implement Skyr	Sar
5.7										

🐟 MB		۹							Help	itions 💮
🔒 Home	Dashboard Prototype Dashbo	ard Metrics B	acklog I	Portfolio Score	ecard 👻 C	ell Link Summary	Sheet for Standard	IT Projects × ····	+	
File Alerts &	& Actions Forms									12 Share
8 🖶 5	C <sup>↑</sup> Grid View ▼ Y Filter = + →	≣ Arial • 10 •	BIU	<u>5 &amp; • A</u>	• =• ==	a 🕆 🎟 🖊	2 🖬 🕾 🖽	Σ • \$ • %	9 .0 <sub>4</sub> .00 <sub>4</sub>	^
0	🔲 i Project Name	Project Status		YTD Actual			Output	Success Metric	Objective	Projec
1	Summary									0
2	Overall Portfolio Status	•								<b></b> ?
3	Total IT Budget	\$1,000,000								
4	App Dev Budget	\$400,000								0
5	App Maintenance Budget	\$400,000								=4/7
6	Strategic Planning Budget	\$100,000								≓V:
7	Systems Analysis Budget	\$100,000								
8	App Development Employees	22								
9	App Maintenance Employees	16								
10	System Analysis Employees	12								
11	Strategic Planning Employees	2								
12	BI Analysts	1								
13	Security Analysts	1								
14	Total Approved Projects	2								
15	Total Live Projects	17								
16	Total In Progress Projects	1								
17	Total Closed Projects	0								
18	Total Projects	20								
19	Total Live Projects	17								
20	Salesforce Connect	• • •	Live	\$8,000	\$15,000	Applications Deve	Live System	On time go live	<ul> <li>Sync Salesforce</li> </ul>	Sar

#### **Master Sheet Reports**

#### Pros

- Aggregate more complete information e.g. issues, risks, locations, etc.
- Independent formatting
- Formula support
- Benefits of option 2

#### Cons

- No editing values from reports
- Heavy use of cell links
- Cell links are templatized



#### **Scaling Your Process** Automate the details



# Smartsheet Control Center - Reporting and Dashboards at Scale







Project Initiation

Team Collaboration

Reporting

· ( \*

#### **Coming Soon**

#### Sheet summary and reporting

the BIC MAC OF THE DOCT

lant san mirjanit Journs, Sonty Mai nag Main satt<sup>110</sup> Sant Satt<sup>110</sup>

No. of Contrast

22-

- 88 -

Order your rafe - Consume Management Finance Resources (Paget Management) Sales Other



# **Sheet Summary Fields**

л. в I у 5 <u>8</u>. <u>А</u>. в. <del>П</del> 8

08/14/17

Complete Elizabeth Bennet

Start Date Due Date

#### What is it?

- A new set of custom fields about a sheet
- Supports the same data types as the sheet
- Supports "save as new" and templates
- Shows in search results
- Future: will interact with the sheet via formulas

🔨 sn	nart	sheet:	Search.			۹						<b>?</b> ⊦	lelp 📮 I	Notifications	Account
🔒 Ho	ome	API - Bac	klog	Integratio	ns - Backl	og Product Pipeline	Azure Migration - I	ssue Tracker	💌 Az	ure Migration - Pr	roject Plan	×	-		
□ •	<b>-</b>	-	0 🗖 i	At Risk?	Status	Task Name			Status	Headline	Start Date	End Date	Done	Risk Level	Path To Gree
5	е с							i 💌							
Vie		1 💌				Summary							А		
	1	2				Project Name			Azure M	igration					
47	31	3				Project Owner			Alex Bri	ght					
Inde		4				Category			Infrastru	icture					
==+	⇒≡	5				Objective			Migratio	n from AWS to Azı					
For		1 6				Output			XVC-01	on Azure					
B	I	7				Success Metric			Migratic	n Completed on Ti					
<u>U</u>	S	8				Path To Green									
Ari		9				Due Date			03/06/1	7					
10 -		10				Start Date									
		11				End Date									
	5	12				Project Stage			Live						
									100000						
Num	bers	13		-		Budget Plan									
\$ -	Σ.	14				Budget Actual									
%	9	15				Project Status			Green						
.0_	.00	16				Status Headline									
Ins		17				Executive Comments									
		18		<b>-</b>		Task Name			Status		Start Date	End Date	Done?	Risk Level	Path To G
Ĉ		19		<b>F</b>		<ul> <li>Azure Migration</li> </ul>									
		I <b>←</b> 20													
				22 Sh	aring	Alerts 🛛 Attachments	Comments	🧐 Update Req	quests	🗏 Forms 🌖	Publish 🚽	Activity Log	g 🗓 P	rofile	
				0047004000	4000.0				_					Course of the s Minus	

	re Q			? Help 🗜 Notifications 🍥
Home Dashboard Prototy	pe Dashboard Metrics Backlog IT Portfolio Sc	precard Azure Migration - Project	t Plan    Azure Migration ×	••• +
File Alerts & Actions Forms				2 Share
🖹 🖶 っ ぐ 🖽 Grid View 🔻	Y Filter         Ξ+         →Ξ         Arial ▼         8 ▼         B         I         U         S         &         A	• =• = 🛧 🕈 🎟 💆	2 🖬 🗄 📫 Σ • \$ •	^ • • • • • • • • • • • • • • • • • • •
0 🗖 i At R Status	Task Name	Status Headline Start Date	End Date Done Risk Leve	el Path To Green Assigned 🖵
				0.
1	Summary		Α	0
2 💽 🛛 🗮 🏔 🗌	Project Name	Azure Migration	A	
3	Project Owner	Sarfraz Ali	A	•
4	Department	Application Development	A	
5	Objective	Migration from AWS to Azı	A	≡∕∨:
6	Output	XVC-01 on Azure	A	
7	Success Metric	Migration Completed on Til	A	
8	Path To Green		A	
9	Due Date	03/06/17	A	
10	Start Date			
11	End Date			
12	Project Stage	Live	A	
13	Budget Plan	\$10,000.00	A	
14	Budget Actual		A	
15	Project Status	Green	A	
16	Status Headline		A	
17	Executive Comments		A	
18	Task Name	Status Start Date	End Date Done? Risk Leve	el Path To Green Assign
19 Green	- Azure Migration		100 C	
	Planning			< <ente< th=""></ente<>

MB			۹				? Help L Notifications
🔒 Home	Dashboard Prototype	Dashboard Metrics	Backlog	IT Portfolio Scorecard	Azure Migration - Project Plan	▼ Project 2 × ··· +	
File Alerts &	Actions Forms						2 Share
B 🖶 5	් 🔁 Gantt View 🔹 🍸 Fil	lter 🔲 🐳 🐳 Arial 🕶 🥍	10 • <b>B</b> I	<u>U</u> S 🗞 · A ·	=• = 🖈 🕆 🖽 🖉 🖉		Q 🕘 💵 🔁 🌣 🔺
0	i Task Name	Duration Start	Finish	Predecessors	Sep 16         Sep 23           T         W         T         F         S         M         T         W         T	Sep 30	
1							
2							
3							•
4							
6							
7							Summary
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
19							
K.2							

smartsheet	Search Q				🥑 Help 📮 Notifications	
🕈 Home 🔻	Sheet Profile test × New Sheet Test Das	hboard with Contacts	Test contacts in reports	Multi-Assigne	ee Team Backlog - 0153 ···· 🕂	
File Alerts & Ac	ctions Forms				<b>22</b> S	Share
🖹 🖶 ර අ	Grid View ▼	• в I U S 🗞	• 🔺 • =• == 🏘 🖷	🎟 👱 ć	₽ ⊑ = = □; Σ ▼ \$ ▼ % , .0, .00,	^
0 🗬	i Task Name	Summary Data	Role	Assigned to	Sheet Summary ×	Q
1	Project Summary					0
2	Event Name	SmartCheck			e T	⊳?
3	Planned start date	06/15/2018				0
4	Planned finish date	08/15/2018			With Sheet Summary, view high-level project info and quickly	
5	Project Team				identify stakeholders, budget, due dates, and more.	≓∕≂
6	Project Manager	Graham Pardoe			Learn about Sheet Summary (2:34)	
7	Primary Stakeholder	Charlotte Standbrooke				
8	Project Health				Use a list of default fields	
9	Overall % Complete	90%				
10	Completed Tasks	18			or	
11	Blocked Tasks	2			+ Add new field	
12						
13	PROJECT PLAN					
14	Initial Planning					
15	Define Event Objective		Event Owner	<ce owner<="" td=""><td></td><td></td></ce>		
16	Define Target Audience		Event Owner	<ce owner<="" td=""><td></td><td></td></ce>		
17	Determine Budget		Event Owner	<ce owner<="" td=""><td></td><td></td></ce>		
К.Я. К.У.	Complete Event Brief		Event Owner			

smartsheet	Search	۹			Help	
🔒 Home 🔻	Sheet Profile test × New She	eet Test Dashboard with Contacts	Test contacts in reports	Multi-Assignee Team Backlog -	- 0153 ••• +	
File Alerts & Ac	tions Forms				<b>31</b> S	hare
B 🖶 to et	☐ Grid View ▼ ▼ Filter =	📲 Arial • 10 • <b>B</b> I U <del>S</del> 💩 •		🎟 🚄 🖉 🖬 🗄 啃	Σ • \$ • % • .0, .00,	^
0 🗬	i Task Name	New Summary Field		? ×	ary ×	Q
1	Project Summary	Name				U
2	Event Name	Project Status			E I	№
3       4       5       6       7       8       9       10       11	<ul> <li>Planned start date</li> <li>Planned finish date</li> <li>Project Team</li> <li>Project Manager</li> <li>Primary Stakeholder</li> <li>Project Health</li> <li>Overall % Complete</li> <li>Completed Tasks</li> <li>Blocked Tasks</li> </ul>	Column Type Text/Number Contact List Date Duration Dropdown List Checkbox Symbols Auto. Number(System	Values (Type each	value on seperate line)	mary, view high-level project info and quickly keholders, budget, due dates, and more. earn about Sheet Summary (2:34) Use a list of default fields or + Add new field	© ≌⁄⊼
12	- PROJECT PLAN	Auto_Number/System				
14	Initial Planning			Cancel OK		
15	Define Event Objective		Event Owner	<ce owner<="" th=""><th></th><th></th></ce>		
16	Define Target Audience	•	Event Owner	<ce owner<="" th=""><th></th><th></th></ce>		
17	Determine Budget		Event Owner	<ce owner<="" th=""><th></th><th></th></ce>		
К.Л. К.Х.	Complete Event Brief		Event Owner			

smartsheet	Search Q				🥑 Help 🏾 📮 Notification	is 🕵
🔒 Home 🔻 S	sheet Profile test × New Sheet Test Da	shboard with Contacts	Test contacts in reports	Multi-Assign	ee Team Backlog - 0153 🛛 😶 🛨	
File Alerts & Action	ons Forms				E	Share
🖹 🖶 to ict	IIII Grid View ▼ Filter III → Arial ▼	10 <b>. B</b> I <u>U</u> <del>S</del>		f 💷 🗡		^
0 🗖 i	Task Name	Summary Data	Role	Assigned to	Sheet Summary	× 🖓
1	Project Summary			×	Project Name	0
2	Event Name	3	nary is setup with default f			₫
3	Planned start date	reordering the	nodify or delete fields as need fields as well.	ed. Try —	Division Description	<u> </u>
4	Planned finish date			Got It	Project Description	I
5	Project Team					≓∕≂
6	Project Manager	Graham Pardoe			Project Owner	
7	Primary Stakeholder	Charlotte Standbrooke				
8	Project Health				Budget	
9	Overall % Complete	90%				
10	Completed Tasks	18				
11	Blocked Tasks	2			Project kickoff date	
12						
13	- PROJECT PLAN					
14	<ul> <li>Initial Planning</li> </ul>					
15	Define Event Objective		Event Owner	<ce owner<="" td=""><td></td><td></td></ce>		
16	Define Target Audience		Event Owner	<ce owner<="" td=""><td></td><td></td></ce>		
17	Determine Budget		Event Owner	<ce owner<="" td=""><td>+ Add new field</td><td></td></ce>	+ Add new field	
К.Я. К.У.	Complete Event Brief		Event Owner			

smartsheet	Search Q				😢 Help 📮 Notifications	
🔒 Home 🔻	Sheet Profile test × New Sheet Test Da	shboard with Contacts	Test contacts in reports	Multi-Assigne	ee Team Backlog - 0153 🛛 😶 🛨	
File Alerts & Act	ions Forms				22.	Share
8 🖶 to to	Grid View ▼ Filter = Arial ▼	10 <b>• B</b> I <u>U</u> <del>S</del>	& • A • ≡ • = • ▲	f 🎟 🗡	∂ ⊑ = □; Σ ▼ \$ ▼ % 9 .0, .00,	^
0 🖛 :	i Task Name	Summary Data	Role	Assigned to	Sheet Summary 🖶 🗙	Q
1	Project Summary				Project Name 🧳 🗑	0
2	Event Name	SmartCheck			Smartcheck	⊠?
3	Planned start date	06/15/2018				0
4	Planned finish date	08/15/2018			Project Description	
5	Project Team				Right panel project	⊒∕≂
6	Project Manager	Graham Pardoe			Project Owner	
7	Primary Stakeholder	Charlotte Standbrooke			Sasan Ehdaie 🗸 🗸	
8	Project Health				Budget 6	
9	Overall % Complete	90%			Budget fx	
10	Completed Tasks	18			1000	
11	Blocked Tasks	2			Project kickoff date	
12					06/15/18	
13	- PROJECT PLAN					
14	<ul> <li>Initial Planning</li> </ul>					
15	Define Event Objective		Event Owner	<ce owner<="" td=""><td></td><td></td></ce>		
16	Define Target Audience		Event Owner	<ce owner<="" td=""><td></td><td></td></ce>		
17	Determine Budget		Event Owner	<ce owner<="" td=""><td>+ Add new field</td><td></td></ce>	+ Add new field	
К. Э. . К. Э.	Complete Event Drief		Event Owner		- Add flow field	

smartsheet	Search	٩				😯 Help 📮 Notifica	itions 🕵
🔒 Home She	eet Profile test Nev	w Sheet Test Dashl	ooard with Contacts	Test contacts in reports	Multi-Assigne	e Team Backlog - 0153 🛛 👻 New Sheet 🗙 🚥 🕂	
File Alerts & Action	ns Forms						12 Share
B 🖶 t d 🗄	Grid View • Y Filter	≣	• B I U S &		ደ 🕆 🎟 💆	∂ ⊑ 등 □; Σ ▾ \$ ▾ % , .0, .00,	^
0 🗖 i	Primary Column	Column2	Column3	Column4	Column5	Sheet Summary	× ¬
1							0
2	Total Expense	=	·			Costs	2
3						200	
4						Overhead	۲
6						50	≓∕∕≂
7						Planned Start Date	
8						06/15/18	
9							
10						Budget	
11						1000	
12						Project Owner	
13						Sasan Ehdaie	•
14							
15							
16							
17							
18							
19						+ Add new field	

smartshe	et Search	۹		🕑 Help	📮 Notifications
🔒 Home	Sheet Profile test Ne	ew Sheet Test Dashboard with Contacts	s Test contacts in reports Multi-As	Assignee Team Backlog - 0153 🛛 💌 New Sheet 🗙 🔸	•• +
File Alerts &	Actions Forms				22 Share
8 🖶 5	Grid View • Y Filter	r ≣⊷ →≣ Arial • 10 • B <i>I</i> <u>U</u> ·	S 🍐 · 🛕 · 🚍 · 🎫 쇼 위 🖽	2 □ = □ □ Σ • \$ • % • .0.	.00.
0	<i>i</i> Primary Column	Column2 Column3	Column4 Column5	Sheet Summary	e × 🖓
1					0
2	Total Expense	= Costs#		Costs	
3				200	
4				Overhead	•
5				50	≌ <b>V</b> ≂
6					
7				Planned Start Date	
8				06/15/18	
9				Budget	
10				1000	
11					
12				Project Owner	
13				Sasan Ehdaie	•
14					
15					
16					
17					
18					
19				+ Add new field	

smartshe	et Search	۹		🕐 Help 📮 Notifications	
🔒 Home	Sheet Profile test Ne	w Sheet Test Dashboard with Contacts	Test contacts in reports Multi-Assignee	e Team Backlog - 0153 👻 New Sheet 🔀 🚥 🕂	
File Alerts &	Actions Forms			22	Share
865	C	· <u>≡</u> → ≡ Arial • 10 • <b>B</b> <i>I</i> <u>U</u> <del>S</del>		∂ ⊑∎ 告□□ Σ ▼ \$ ▼ % , .0, .00,	^
0	<i>i</i> Primary Column	Column2 Column3	Column4 Column5	Sheet Summary 🖶 🗙	$\Box$
1				-	Û
2	Total Expense	= Costs# + Overhead# + [Primary Column]6		Costs	
3				200	R
4				Overhead	0
5				50	≞ <b>∧</b> ≂
6	10				
7				Planned Start Date	
8				06/15/18	
9				Budget	
10				1000	
11				1000	
12				Project Owner	
13				Sasan Ehdaie 🔹	
14					
15					
16					
17					
18					
19				+ Add new field	

smartshee	t Search		۹			🕑 Help 🏮 Notification	ns 🕵
🔒 Home	Sheet Profile test	New Sheet	Test Dashboard with Contacts	Test contacts in reports	Multi-Assigne	ee Team Backlog - 0153 🛛 👻 New Sheet 🗙 🚥 🕂	
File Alerts & A	ctions Forms					E	Share
🗄 🖶 ර අ	🖽 Grid View 🔹 🍸	Filter = .	Arial ▼ 10 ▼ <b>B</b> <i>I</i> <u>U</u> <del>S</del>	<u>⊗</u> . • <u>A</u> • ≡ • ⇒ <i>A</i>	ደ 🗉 🖉	∂ ⊑a 告□1 Σ ▼ \$ ▼ % 9 .0, .00,	^
0 🗖	<i>i</i> Primary Column	Column2	Column3	Column4	Column5	Sheet Summary 🖷	× 🖓
1						-	0
2						Costs	
3						200	2
4						Overhead	•
5						50	≞∧≂
6	10						
7						Planned Start Date	<b>I</b>
8						06/15/18	
9						Budget	
10						1000	7
11						1000	
12						Project Owner	
13						Sasan Ehdaie 🗸 🗸	
14							
15						Remaining Budget	
16						=Budget# - Costs# + [Primary Column]6	
17							
18							
19 K 7						+ Add new field	

MBFCORP	Robin	Q			🕜 Help 🕌 Not	
A Home Dashboard	Search				? ×	+
Create New -	Robin				Q	?
🛨 Favorites						Oh ava d <b>T</b> a
💷 Dashboards/Porta	Search in:	Found 1 match after filtering. Clear Filters				Shared To
Sheets (36)	All Smartsheet	Results	Type Location	Last Modified		<b>n Sherwood</b> अ
▼ 2 Workspaces	Help Center	Project 1	Sheet IT & Operations > 1	- Demo R 0 minutes ago		
▶ 😕Robin's Demo Ac		Project Owner   <b>Robin</b> Sherwood (	Summary field	0 minutes ago	an' .	
IMBF_StartHere (2)	Filter By: ▼ Type					
MBF Partner Integ	Sheet Names					
MBF Smartsheet (	<ul> <li>Summary Fields</li> </ul>					
MBF Smartsheet S	Rows					
Analyst Demo	Attachments					
Human Resources	Comments					
▼ 1 & Operations	Workspaces					
1 - Demo Repo	Folders					
1 - Dual Er	Dashboard Names					
2 - Summa	Report Names					
3 - Master	Template Names					
	<ul><li>Location</li><li>Last Modified</li></ul>					
_						
API & Web						

## **Sheet Profile Reporting**

FEAMS PROC

Contract Measurement France Statement Resources Associate Measurement Lake Other




			٩						😯 Help 🗯	Notifications	۲
A Hom	e Dashboard Prototype	Dashboard Metrics	Bac	klog l'	۲ Portfolio ۹	Scorecard Azure Migrat	tion - Project Plan	▼ Portfolio Repo	rt × ··· +		
File										<u>22</u> S	Share
8 🖶	😙 付 🖽 Grid View 🕶 📔 F	Report Builder C									^
	Sheet Name	Launch Date	Project Status	Budget Status	Overall Trend	Category	Project Stage	Project Owner	Modified	Modified By	0
1	Marketo Update	09/18/18	•	•	*	Application Development	In Progress	Dan Arildson	09/20/18 6:19 PM	robin.sherwo	-47=
2	Jira Cloud MIgration	09/18/18	•	•		Infrastructure	In Progress	Jim O'Farrell	09/20/18 6:19 PM	robin.sherwo	
3	Exchange Upgrade	09/18/18		•	*	Operations	In Progress	Robin Sherwood	09/20/18 6:20 PM	robin.sherwo	
4	Datacenter Move	09/18/18			+	Infrastructure	Exploratory	Allegra Silcox	09/20/18 6:18 PM	robin.sherwo	
5	Azure Migration	09/18/18		•	+	Operations	Approved	Sara Liebert	09/20/18 6:21 PM	robin.sherwo	
6	ISO Compliance Prep	09/18/18	•	•	*	Security & Compliance	In Progress	Paul Barrett	09/20/18 6:21 PM	robin.sherwo	
7											
8											
9											
10											
11											
12											
13											
14											
15											
16											
17											
18											
19								COUNT: 8	MIN: 09/18/18 M	AX: 09/18/18	
<b>К</b> .Я											


#### What is it?


- A new type of report
- A new report builder experience
- Future: will integrate with existing reports for filtering
- Future: will replace the row report builder




	۹			Help Potifications
Home Dashboard Prototype Dashboard Metrics	Backlog IT Portfolio Scored	card Azure Migration - Project Plan	ISO27001 Compliance	e Checklist (Example) •••• 🕂
Create New - Import -	4 - Profile Report		0	?
🚖 Favorites	Name	Sharing	Owner	L Workspace Shared To
Dashboards/Portals	□ ☆ □ Project 1	Workspace	Robin Sherwood	0 mi <b>Robin Sherwood</b>
Sheets (36)	□ ☆ □ Project 2	Workspace	Robin Sherwood	Owner
▼ 🥴 Workspaces				
Robin's Demo Account - Accelerator for IT		×		
<pre>!MBF_StartHere (2)</pre>	Name Your Report:			
MBF Partner Integrations	New Blank Report			
MBF Smartsheet (1)				
IMBF Smartsheet Solution Center	O Row report			
Analyst Demo	Summary report			
U Human Resources		Cancel OK		
▼ 😃 IT & Operations				
1 - Demo Reports				
1 - Dual Entry (2)				
2 - Summary Row Demo (7)				
3 - Master Sheet Report (4)				
4 - Profile Report (2)				
Application Development (1)				
API & Webhooks				
Core				
Integrationa				









			Q						😯 Help	Notifications	۲
A Hom	e Dashboard Prototype	Dashboard Metrics	Back	log I	۲ Portfolio ۹	Scorecard Azure Migrat	tion - Project Plan	<ul> <li>Portfolio Repo</li> </ul>	rt × ··· +		
File										<u>22</u> S	Share
8 🖶	S c <sup>*</sup> ☐ Grid View ▼	Report Builder C									^
	Sheet Name	Launch Date	Project Status	Budget Status	Overall Trend	Category	Project Stage	Project Owner	Modified	Modified By	۲
1	Marketo Update	09/18/18	•	•	*	Application Development	In Progress	Dan Arildson	09/20/18 6:19 PM	robin.sherwo	₽
2	Jira Cloud MIgration	09/18/18				Infrastructure	In Progress	Jim O'Farrell	09/20/18 6:19 PM	robin.sherwo	
3	Exchange Upgrade	09/18/18		•	7	Operations	In Progress	Robin Sherwood	09/20/18 6:20 PM	robin.sherwo	
4	Datacenter Move	09/18/18			+	Infrastructure	Exploratory	Allegra Silcox	09/20/18 6:18 PM	robin.sherwo	
5	Azure Migration	09/18/18	•		+	Operations	Approved	Sara Liebert	09/20/18 6:21 PM	robin.sherwo	
6	ISO Compliance Prep	09/18/18	•	•	*	Security & Compliance	In Progress	Paul Barrett	09/20/18 6:21 PM	robin.sherwo	
7											
8											
9											
10											
11											
12											
13											
14											
15											
16											
17											
18											
19								COUNT: 8	MIN: 09/18/18 M	AX: 09/18/18	
K.X											

### **Sheet Summary Launch Roadmap**

- Summary fields and reports in EAP
- Right "panel" UI
- Formulas support
  - Sheet to summary field
  - Summary field to sheet
  - Cross sheet
- Copy Summary fields from an existing sheet



## smartsheet ENGAGE / Q&A

#### **Don't forget to:**

- Share your feedback in our survey in the ENGAGE app
- Stop by the Enterprise Solutions booth on the first floor
- Visit the Innovation Center for hands-on learning, support, services, swag, and more



# smartsheet