smartsheet ENGAGE /

Behind the Curtain: How Smartsheet Uses Smartsheet in Product Development



Robin Sherwood Senior Director of Product Management, Product



Jenna Shimek Technical Project Manager, Engineering

#SmartsheetENGAGE

Certain information set forth in this presentation may be "forward-looking information." Except for statements of historical fact, information contained herein may constitute forward-looking statements. Forward-looking statements are not guarantees of future performance and undue reliance should not be placed on them. Such forward-looking statements necessarily involve known and unknown risks and uncertainties, many of which are and will be described in Smartsheet's filings with the US Securities and Exchange Commission, and these risks and uncertainties may cause actual performance and financial results in future periods to differ materially from any projections of future performance or results expressed or implied by such forward-looking statements. Although forward-looking statements contained herein are based upon what Smartsheet management believes are reasonable assumptions, there can be no assurance that forward-looking statements. Smartsheet undertakes no obligation to update forward-looking statements except as required by law.

Smartsheet is a registered trademark of Smartsheet Inc. The names and logos of actual companies and products used in this presentation are the trademarks of their respective owners and no endorsement or affiliation is implied by their use.





use the Smartsheet mobile app the app 555000 how you would make it better

Innovat Lab

Growth

Engineering + Product + Design



Project Management





-IIII




Product Pillar Level Organization

8· B I U S &· A ·· S· S

Start Date Due Dat



Pillar Teams






Product Planning



Annual Planning



smartsheet ENGAGE

		ИE	BFC	ORP	Search.			۹							Help	↓ [®] No	otification	is 🧕
A I	lome	•	D	ashboard	Prototype	Das	shboard Metric	s Backlog	IT Portfolio Scorecard	Azure Migration -	Project Plan	▼ Sai	nple Pilla	r Timeline	×	+		
File	Ale	rts 8	& Acti	ons For	ms												2	Share
8	3	· م	¢	🔁 Gantt	View • X	Filter Off	• = =	Arial • 10 •	B I U S 🗞 🛛 A	• =• => 🕭 🚏	E	c? 🖬 🗄	5 °	•••		Q	⊕ 🔁	۰ ۵
		0	— i	Prio	Project ID	Deli Health	Target Release	Stage	Project	Project Tweet	Dev/QA Start	Dev/QA Finish	In Prod Enviro.		Q4 v Dec Ja		Q1 flar Apr	Ma:
																		×
//									Feature Area 1		01/01/18	12/28/18			_			
				0			Ongoing	6 - Deployed tc	Project 1		01/01/18	12/28/18	TBD					
		U		0	P-1529		Ongoing	6 - Deployed tc	Project 2		07/02/18	09/21/18	TBD					
				1	P-0148		TBD	X - On Hold	Project 3		10/01/18	11/09/18	TBD					_
E.		U		3	P-0936	•	Q4	4 - Implementa	Project 4	09/05: We are waiting	06/25/18	08/10/18	TBD					
				0			All year		Feature Area 2		11/02/17	08/03/18		_				
7				0					Project 1							02/09	/18	
ε Ι				1												0	2/27/18	
				2													03/28	/1
10				1	<u>P-1384</u>													
1									- Feature Area 3		04/01/18	01/17/19						
12			Q	1	<u>P-0852</u>		Oct	6 - Deployed tc	Project 1	8/29: Went EAP on 8/	04/15/18	07/02/18	TBD					
13		0	Q	1	P-1072		Nov	2 - Requiremer	Project 2		04/01/18	10/25/18	TBD					
14		U	Q	2	P-0200		Dec	2 - Requiremer	Project 3		10/26/18	01/17/19	TBD					
15			Q					Z - Rejected	Project 4									
16									 Misc Features (Smalls) 		04/23/18	11/23/18					F	
17				0.5														0-
18		U		0.5	<u>P-0153</u>		Q3	5 - Production	Feature 2	9/11: Signed off and n	04/23/18	09/07/18	TBD					
19				3	P-1323		Q4	2 - Requiremer	Feature 3		10/01/18	11/23/18	TBD					

	MBF	C	ORP	Search			۹							🕐 Help	L Noti	fications	۲
A Home	е	Da	ishboard P	rototype	Dashboa	rd Metrics	Backlog	IT Portfolio Scorecard	Azure Mig	ration - P	roject Plan	▼ FY19 Pro	oduct Goals >	< ··· +			
File Ale	erts & A	Actio	ons Form	ns												🔱 Sh	nare
8 🖶	t c		🖽 Grid Vi	iew 🔹 🏹 Filt	ter Off 🔹 🗏	← → Ξ Arial	• 10 • B	I U S & • A •		<u>م</u>	🎟 🙎 d	2 🖬 📇 🖞	Σ - \$	• % •	.0, .00,		^
	0 🗖		Pillar	Goal Number	Engage Feature	Goals				Goal Status	Goal Date	Revised Goal Date	Completion	Pillar Own	ner	Comment	Q
						- CORE D	ESKTOP										0
2			Core				Assignee				09/25/18			Robin Sher	wood		2
3							oards/Portals				00/20/10		•				
4		R	Core				nch Charts and	Graphs MVP			02/14/18		•	Robin Sher	rwood	Shippec	8
5			Core			Reb	orand Sights to D	ashboards/Portals			02/14/18		•	Robin Sher	rwood	Shippec	≞ ∕ ≂
6						- Repor	ting										
7		P	Core			She	et Profile - EAP				07/12/18		•	Robin Sher	rwood	EAP La	Į,
8		P	Core			Proj	ject 2				09/20/18	TBD	•	Robin Sher	rwood	This pro	
9		P	Core			Proj	ject 3				01/01/19	TBD	•	Robin Sher	rwood	This is c	
10						- UX Re	fresh									Phase 1	
11		P	Core			Lau	nch Phase 1 - V	isual Styling			02/14/18			Robin Sher	rwood	Shippec	
12		P	Core			Lau	nch Phase 2 - To	oolbar and Right Tabs			04/09/18			Robin Sher	rwood	Shippec	
13		P	Core			Proj	ject 3						•	Robin Sher	rwood	9/19: R	
14						• ENTERP	RISE										
29						- MOBILE											
30			Mobile	Mob-1	No	Launc	h Edit in Grid				07/31/18			Chris Barro	ows	Launche	
31			Mobile	Mob-2	Yes	Launc	h Native Forms				10/01/18		•	Chris Barro	ows	In dev. /	
32			Mobile	Mob-3	No	Refres	sh sign-up experi	ence			01/31/19		•	Chris Barro	ows	Researc socialize	
33			Mobile	Mob-4	Yes	Projec	t 3				12/17/18	10/31/18	•	Chris Barro	ows	In dev/C	

~	MBFCORP Search	۹			Help ¹ Notifications	۲
🔒 H	lome Dashboard Prototype	Dashboard Metrics Backlog	IT Portfolio Scorecard Azure M	igration - Project Plan	rketing Release Roadmap × ···· +	
File	Alerts & Actions Forms				22	Share
8	🕤 🗢 🎬 Card View 🔻 🕺 Filt	er Off ▼ ᠄ ELevel 1 ▼ 🎹 View by Relea	ase Month 🔹 🖽			¢ ^
Und	JAN 2018 (16)	FEB 2018 (11)	MAR 2018 (3)	APR 2018 (17)	MAY 2018 (7)	JQ
atego	r60 Abacus Launch Plan	Release 1 - Launch Plan	Release 2 - Launch Plan	Release 3 - Launch Plan	Release 4 - Launch Plan	0
Uncategorized (2)	CC: Global Updates Launc	Dashboards with Charts La	Mobile: iOS customers can find/search for enterprise c	Slack Integration Launch P	Facebook Workplace Laun	R
2)	CC: Global Updates	Cross-sheet formulas and	Product Owner Chris Barrows Marketing Owner Soosung Nam	Mar-Apr 2018 Summary La	Release Date Confidence III Current Status	⊗ =⁄/≂
	Notification Center - January enhancements Release Date Confidence	CC: Global Updates - Find and Replace	Add Subtask	UI Refresh - Phase 2: Toolbar & Bottom Tabs	Product Owner Scott Tewel Marketing Owner	
	II Current Status Product Owner Daniel Stein Marketing Owner Joosung Nam	Cross-sheet formulas (GA) Release Date Confidence II Current Status Product Owner	Mobile: chart presentation improvements Current Status Product Owner Chris Barrows Marketing Owner Marketing Nam	Solution Center Release Date Confidence	Add Subtask Facebook Workplace Chat Integration (Requests/Notif Release Date Confidence II	
	Filter on Critical Path, Attachments, Comments	Marketing Owner Dan Sills Add Subtask	Add Subtask	Marketing Owner Joosung Nam Add Subtask	Current Status Product Owner Scott Tewel	
	Release Date Confidence	ิ Rename Sights to Dashboards + Charts		Auto-create "Notify Assignee" Rule	Marketing Owner Marketing Owner Andre Ropeta Add Subtask	
**	Warketing Owner			New chart types (Deskton+Mobile)	UI Refresh - Phase2: Active	

use the Smartsheet mobile app


Innovat Lab

Show us how you would make it better.

Project Execution




Pillar Assets



Team Metric Tracking

Team Dashboards


Large Project



MBFC	ORP Se	earch	۹	l					? Help	o 🖣 Notificati	ons	۲
🔒 Home 🛛 D	ashboard Proto	otype Dashboard	Metrics	Backlog IT Portfo	lio Scorecard	Azure Migration - F	Project Plan	• EXAMPLE Er	terprise Team Ba	cklog × ···	+	
File Alerts & Acti	ons Forms									l	🙎 Sł	nare
日 日 か け	E Grid View	▪ 灯 Filter Off ▼ 📃 🤄	→	10 • B <i>I</i> <u>U</u> S	÷ 🗞 • 🗛 •	≡• ⇒ & ¶	E 2		<u>-</u> \$ - %	• .0, .00		^
0 🗖 i	ProjID	Project Name	Туре	Pillar ID	Item Descript	tion			Status	Resolution	New Scop	Q
								i 💌				Q
1	Proj-ESC	Enterprise Escalations	Project	ENT-239	Project to assigned	hold all escalations the second s	hat the Enterpi	ise team is	Ongoing			۔ 1
2 🔍 0 🔍 🥼	Proj-ESC	ESC-505										
					currently							8
3	Proj-ESC	ESC-522	Escalation	ENT-301	Test				Needs More Infc			≝ \ 7:
4	Proj-BUG	Production Bugs	Project	ENT-250		hold Production bugs g project, e.g. Bug Tra		m outside of	Ongoing			Į,
5	Proj-1350	Expose profileImageUrI in service user search response	Project	ENT-251		eds us to expose prof eer search response ir		a part of the	7 - Launched tc			
6	Proj-1111	GDPR	Project	ENT-112	General D	ata Protection Require	ements Compl	iance	7 - Dev+QA			
48	Proj-1403	GDPR Follow up	Project	ENT-341	GDPR foll	ow-up work for x relea	ase		7 - Launched to			
49	Proj-1403	GDPR Follow up	Story	ENT-219	cillum do cupidata	te irure dolor in reprehe blore eu fugiat nulla par at non proident, sunt in est laborum.	iatur. Excepteu	r sint occaecat	Not Started			
50	Proj-1233	SAML & SSO updates	Project	ENT-113	SAML & S	SO Updates			5 - In Dev			
51	Proj-1233	SAML & SSO updates	Story	ENT-3		osum dolor sit amet, con I tempor incididunt ut la			Complete			
52	Proj-1233	SAML & SSO updates										
53	Proj-1233	SAML & SSO updates							Complete	COUNT: 20	8	

	🔈 ME	BFCO	RP Search	۹		0	Help 🖞Notifications 🧕	
A H	Home	Dash	nboard Prototype Dashboard	Metrics Backlog IT Portfolio S	Scorecard Azure Migration - Project	t Plan	m Backlog × ···· +	
File	Alerts	& Actions	; Forms				32 Share	e
8		< ₩	" Card View ▼ 🚿 Filter Off ▼ ᠄ 🗄 Lu	Level 2 • 🔟 View by Status •			□ ○ ◇ ∕	^
Unc	Sun	Admin	Not Started (41)	Blocked (3)	In Progress (6)	In Review (3)	Ready for Test (8)	Q
Uncategorized (15)	Summary Rows (0)	nin (0)	Lorem ipsum dolor sit amet, consectetur adipiscing elit,		General Data Protection Requiremen Duis aute irure dolor in reprehenderit in voluptate	Untitled Lorem ipsum dolor sit amet, consectetur adipiscing elit,	consectetur adipis	0
ad (15)) swc		Project to implement FEDRamp Lorem ipsum dolor sit amet, consectetur adipiscing elit,	ProjID Proj-1262 Project Name	ProjID Proj-1111 Project Name GDPR Compliance	ProjID Proj-1109 Project Name Big Project 2	Lorem ipsum dolo	•
			ProjID Proj-1177 Project Name	Pillar ID ENT-40 Points	Pillar ID ENT-175 Sprint	Pillar ID ENT-152 Sprint	Consectetur adipis	≌∿≓ []
			Smartsheet Gov (CRITICAL) Pillar ID ENT-151 Points	1 Sprint Backlog	Backlog Developer Yury Zhuk	Backlog Add Subtask	Duis aute irure do reprehenderit in v	
			2 Sprint Backlog	Transfer container ownership (She Transfer in-org container sharing (Transfer in-org membership	Priority Low Resolution Won't Fix	- Transfer the Payment History in ad Design and implement Schema for Change	As an OpsCon use be able to rollback	
			Add Subtask	Lorem ipsum dolor sit amet, conse	Add Subtask	ProjID Proj-0195	As an org-admin I able to see the err	
			Big Project 1 Duis aute irure dolor in reprehenderit in voluptate	Transfer user contacts	Research pagination for Ops	Project Name Payment History Transfer Pillar ID	As an SDET, I nee	
			ProjID Proj-1262	Transfer API keys Transfer profile information	As an Ops user I should be able to view an interface th…	ENT-154 Sprint Backlog	the Enterprise Eve	
			Project Name Account Merge v2 Pillar ID	Transfer profile image Close the account that the assets	Download sheet history	Add Subtask	Multi-thread attacl purging from S3	
K X 2 Y			ENT-375 Sprint Backlog	Add Subtask 8≘ 11	Form Delete event returning	As a user of Smartsheet, I want my uploaded attachm		

🐟 MBF	CORP s	earch	۹				Help	
🔒 Home	Dashboard Prot	otype Dashboard Metrics	Backlog	ΙТΙ	Portfolio Score	card	Azure Migration - Project Plan EXAMPLE Core Team Backlog × ··· +	
File Alerts & A	ctions Forms						21 Shar	re
日 日 う さ	E Grid View	v ▼ 1 % Filter Off ▼ = → = Arial	• 10 •	в I <u>I</u>	<u> </u>	<u>A</u> •		^
0 🗬	i ID	Name / Description	Sprint	Туре	Status	Story Points	Acceptance Cases / Repro Steps	
	UXR-0128	<i>i</i> 💌	Sprint 4	Story	Ready for T	2	Most of work done already in branch: story/uxr-0128-sharing-intro-tip	0
							See line 611 introTipsData.js // TODO: show if a report, sheet, or dashboard is being view 1) Tip points a the new share button	№
73 💌 🕛 🔲							2) Title: New Look and Sharing Location!3) Text: Sharing has moved and is now more visible for new users	•
							First load of a sheet, report or dashboard you can edit this is all temporary text that will need to be finalized by marketing.	≞ \ ≂
	UXR-0190	Sharing intro tip is not	Sprint 4	, Bug	Not Started			
		shown for Sights/dashboards					1.Manually trigger the sharing intro tip to have the SiteSettingStatus option in OpScon.	
							2.In OpScon go to Site Settings for your user	
74							3.Change boolean value for the sharing introtip to False	
							4.Change the date for SS_LOGIN_COUNT and SS_SITESETTINGDSTATUS (this will o a date 14+ days in the past	
							5.Open a new sight or refresh the browser for an existing sight	
				•			Sharing intro tip is not shown for a sight. If you switch to a report or a sheet then sharing	
	UXR-0186	Sharing intro tip is cut off on the right side (even in full screen)	Sprint 4	Bug	In Progress		 Open a page (task list for example) Look at the sharing tip (or use the debug menu to show the sharing intro tip) 	
75		full screen)					expected: The full tip displays in the browser window	
				•			actual: the right side of the intro tip is cut off. See screenshot The tip bubble is not as cut off on Sights/Dashboard, but it is still cut off.	
76	UXR-0131	Buttons - Web Forms	Sprint 4	Story	Not Started	1	All buttons: 1) Border Radius: 2px 2) No Border 3) No text shadow Upload button: 1) Re	



Leverage Sheet Functionality Such As...

Backlog

😃 Bugs

😃 Bugs - High

😃 Bugs - Open

😃 Bugs - Triage List

2 Current User

Cut Candidates

Items not yet pointed

Remaining Stories & Bugs

22 Remaining Stories Only 🧪 🤄 👕

12 Sprint 10

3 Sprint 11

3 Sprint 6

🙁 Sprint 7

😃 Sprint 8

12 Sprint 9

New Filter...

Filters for sprints

i≣ Level 1 ▪

All Levels All levels and their subtasks

Level 1 Top level cards and their subtasks

Level 2 Level 2 cards

> Levels for stories, tasks or bugs

View by Status • Story Points Type Status Priority Project Sprint Assignee Tester Resolution Edit Lanes...

View by for many things

Insights: Project Data & Practices

Practices


- Create "current user" filter
- Color code cards
- WIP card limit
- Periodic review of card details
- Use update requests or reminders to capture initial sprint metrics

Key Learnings

- Set the guidelines for:
 - Card color
 - Level purpose
 - Filters
- Challenging to capture sprint-end metrics before carrying unfinished cards over




	M	BF	CORP	Search			Q							😢 Help 🗳	Notifications
🔒 Ho	me		Dashboard Pro	ototype	Dashboa	rd Metrics	Backlog	IT	Portfolio S	Scorecard A	zure Migrat	ion - Project Pl	an - EXAMPLE Pro	oject Metric Tracker $ imes$	••• +
File A	Alert	s & A	ctions Forms												32 Share
8 🖶	•	¢	E Grid View	w 🔹 🍸 Filter		Arial •	10 • B	I <u>U</u>	s 🗞 •	<u>A</u> • = • = •	₫. 5	🎟 🙎 <i>∂</i>	τα τη Οτ΄ Σ τ	\$ • % • .0, .00,	^
	0	•	<i>i</i> Status	Sprint		Week Start	Week Finish	Dura	Pred	Points Committed	Points Actual	New Scope	Point Predictability	New Scope %	. Storie:
										•					Ū.
1										Required	Point	Metrics			Re
2						Sprint Start	Sprint Finish			Committed	Actual	New Scope	Point Predictability (Actual/Committed)	New Scope % (New Scope/Actual)	Cc
3				Spr	int 0										•
4			Complete	Spr	int 1	12/04/17	12/15/17	10d		35	25	0 .	71%	0%	=∧≂
5			Complete	Spr	int 2	12/18/17	12/29/17	10d	4	38	34	0 .	89%	0%	
6			Complete	Spr	int 3	01/01/18	01/12/18	10d	5	40	36	0 .	90%	0%	
7			In Progres	is Spr	rint 4	01/15/18	01/26/18	10d	6	45	12	6	27%	50%	
8			Not Started	d Spr	int 5	01/29/18	02/09/18	10d	7		0	0	0%	0%	
9			Not Started	d Spr	int 6	02/12/18	02/23/18	10d	8		0	0	0%	0%	
10			Not Started	d Spr	int 7	02/26/18	03/09/18	10d	9		0	0	0%	0%	
11			Not Started	d Spr	int 8	03/12/18	03/23/18	10d	10		0	0	0%	0%	
12			Not Started	d Spr	int 9	03/26/18	04/06/18	10d	11		0	0	0%	0%	
13			Not Started	d Spr	int 10	04/09/18	04/20/18	10d	12		0	0	0%	0%	
14			Scheduled	Rel	ease Fe	05/03/18	05/03/18	0							
15			Scheduled	Rel	ease Cc	05/17/18	05/17/18	0					Bug Status	1	
16			Scheduled	Rel	ease	05/21/18	05/21/18	0					Not Started	23	•
17	• 0		A										In Progress	8	•
18													In Review	2	•
19													Ready for Test	1	•





Remember Pillar Roadmaps?

Pillar Roadmaps





Show on Dashboards

Engineering Release Dashboard

Release Schedule & Status

Service	Primary	Status		Q3		Q4			Q1			Q2	
Service	Filliary	Status	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
App Core	r44 Sahara	Event Complete	r44	Sahara									
App Core	r45 Pacific	Event Complete		r45 P	acific								
App Core	r46 Titan	Event Complete			r4	6 Titan							
App Core	r47 Venus	Event Complete					r47	Venus					
App Core	r48 Jupiter	Event Complete						r48	Jupiter				
App Core	r49 Antelope	Event Complete							r49	Antelo	ре		
App Core	r50 Cheetah	Event Complete								r50	Cheetah		

RELEASE INFORMATION

Period Environment Statuses
 Release Event Master Calendar
 Hot Fixes and Change Events
 Release Management Folder
 Internal Release Notes GDrive

PROJECT REPORT LINKS

- Development Tracker Report
- Critical Projects Report

Resources

Engage Projects Report

Project Status - All Pillars

In Prod Environment	Project ID	Project	Stage	Pillar	Component
		AUGUST			
08/29/18	Proj-1521	DB: Migrate AWS Connectors Databases to new AWS Environment	7 - Launched to Customers	Infrastructure	Infrastructure
08/27/18	Proj-1554	Network: Logging & Metrics & Alerting	7 - Launched to Customers	Infrastructure	Infrastructure

Insights – Project Collaboration

Practices

- Product roadmap structured consistently across pillars to allow for reporting.
- Reports and dashboards used for:
 - Project assignments
 - Project prioritization
 - Release management
 - Alignment across functional disciplines
 - Alignment across departments
 - Knowledge sharing

Key Learnings

- Use automatic update requests to regularly capture project tweets
- Create separate reports for key delivery dates or customers
- Utilize RYGG status balls to reflect project health/confidence




In Summary



Entire Process

Product Roadmap



smartsheet ENGAGE

smartsheet ENGAGE / Q&A

Don't forget to:

- Share your feedback in our survey in the ENGAGE app
- Visit the Innovation Center for hands-on learning, support, services, swag, and more



Photo Credits

- <u>Fremont's Center of the Universe</u> by daveynin
- <u>Highway intersection</u> by Misako Kuniya
- <u>Meet</u> by Tim Dorr
- Looking Down by Lenny DiFranza
- <u>Growth</u>by Mike Cohen
- <u>View of Edinburgh</u> by Terekhova
- <u>Boston's Waterfront</u> by malone545
- <u>1Day Review</u> by freelancer
- <u>Teamwork</u> by Steve Davis
- <u>Visibility</u> Issues by Ben Bradshaw
- <u>Information</u> by Mike Cohen
- <u>Transparency</u> by Martin Fernandez de Cordova



smartsheet