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	PROBLEM PROJECT WILL ADDRESSRow1: Lack of brand awareness and recognition.
	PROJECT GOALSRow1: Drive traffic to the website and improve brand awareness with integrated marketing efforts, such as digital marketing campaigns, ads, webinars, virtual events, email marketing and nurturing, and social media campaigns.
	PROJECT OBJECTIVES AND SCOPERow1: 1. Create net-new digital marketing campaigns2. Design and go to market with new advertising campaigns3. Hold live and recorded webinars 4. Host an enticing virtual event for both current and prospective customers5. Create a new email marketing and nurture campaign6. Create net-new social media campaigns and remarketing ads. 
	PROPOSED SCHEDULERow1: 6 months (May – October)
	PROPOSED BUDGET AND COSTSRow1: $100,000 across all new marketing efforts 
	POTENTIAL LIMITATIONS AND SETBACKSRow1: 1. Budget constraints2. Limited available resources 3. Need for new video streaming technology 
	PROJECT NAME: Q2 Marketing Campaign
	PROJECT MANAGER: John Smith
	PROJECT LEADER: Kate Johnson
	PREPARED BY: John Smith
	DATE PREPARED: Monday,  April 1st
	APPROVED BY: Samuel Thompson
	DATE APPROVED: Tuesday, April 2nd


